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ARARs Applicable or Relevant and Appropriate Requirements
BAT/BMP  Best Available Technology/Best Management Practices
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

CFR Code of Federal Regulations

HASP Health and Safety Plan

KDHE Kansas Department of Health and Environment
MCL Maximum Contaminant Level

MG/KG Milligrams per kilogram

MG/L Milligrams per liter

MSL Mean Sea Level

NCP National Oil and Hazardous Substances Contingency Plan
NPL National Priorities List

O&M Operation and Maintenance

OSWER Office of Solid Waste and Emergency Response
PPB Parts per billion

PPM Parts per million

PRP Potentially Responsible Party

QAPP Quality Assurance Project Plan

QA/QC Quality Assurance/Quality Control

RA Remedial Action

RCRA Resource Conservation and Recovery Act

RD Remedial Design

RI/FS Remedial Investigation/Feasibility Study

ROD Record of Decision

SAL State Action Level

UG/KG Micrograms per kilogram

UG/L Micrograms per liter

UST Underground Storage Tank

vVOC Volatile Organic Compound

Executive Summary

The second five-year review of the Pester Refinery site, located north of the city of El



Dorado, in Butler County, Kansas, has been completed, including a site inspection on July 20,
2004. The site includes two operable units, OU1, the soil and sludge operable unit, and OU2, the
groundwater unit. The remedy for cleanup of OU1 was explained in a Record of Decision
(ROD) signed on September 30, 1992, and included removal of the source of contamination, the
sludge contained in an impoundment (burn pond), in-situ bioremediation, and soil-flushing. The
OU2 remedy for groundwater contamination onsite included quarterly groundwater monitoring
and sediment monitoring which was described in a ROD dated September 29, 1998. The former
refinery is located west of the site. The site boundary includes only the burn pond, which was
built by Fina Oil and Chemical Company (Fina) in 1958 in order to dispose of petroleum waste
products generated by refinery operations. The pond (three inter-connected ponds) was used to
store various refinery byproducts such as slop oil emulsion solids, API separator sludge, and heat
exchanger bundle cleaning sludge; and a common practice for Fina was to ignite these wastes.
An open interceptor trench was installed in the late 1950s or early 1960s to intercept seepage
from the burn pond to the West Branch Walnut River. Although water was collected and
pumped back to the pond, the trench occasionally overflowed or was inundated and carried
contaminants into the river. In 1977, Pester purchased the refinery from Fina and continued
refinery operations until filing for bankruptcy in 1985. Following Pester’s bankruptcy, Coastal
Derby Refining Company purchased the refinery with the exception of the tract of land
containing the burn pond which is still owned by Pester. In 1986, the Kansas Department of
Health and Environment (KDHE) issued an Administrative Order requiring Pester to conduct a
site investigation. The Pester Refinery site was placed on the National Priorities List (NPL) in
1989. A Consent Order was signed in 1990 between KDHE and responsible parties, Pester and
Fina, to conduct a Remedial Investigation (RI1) and Feasibility Study (FS). A subsurface
interceptor trench was constructed during 1992 on the north and east sides of the burn pond to
prevent the seepage of contamination from the burn pond into the river. In 1993, KDHE, Fina,
and Pester entered into a Consent Order for completion of the Remedial Design (RD) and
Remedial Action (RA) for OUL. Fina and KDHE signed a Consent Order for the RI/FS for OU2
in 1993. The RA for OU1 was initiated by Fina in 1994. In 1996, the open interceptor trench
was replaced by Fina when KDHE approved the trench extension of the northwestern end of the
subsurface interceptor trench. Water from the trench is treated by the water treatment system
which consists of oil/water separation and filtration and is discharged under a National Permit
Discharge Elimination System (NPDES) permit. The maintenance of the site and the quarterly
groundwater monitoring are currently conducted by ATOFINA Petrochemicals, Inc.
(ATOFINA) (formerly Fina) to ensure protectiveness of the remedy. Although the
bioremediation remedy has demonstrated success in removing contaminants from the site, the
2001 bioremediation report indicated a decrease in the rate of contaminant removal and it was
suggested by ATOFINA that cleanup levels might not be attainable with the bioremediation
remedy. ATOFINA recommended an investigation for a new remedy. A Proposed Plan for a
ROD Amendment is in preparation. ATOFINA has conducted a phase 1 treatability study and
pilot study and initiated the phase 2 treatability study for design admixtures for a proposed
solidification remedy.
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Five-Year Review Summary Form

SITE IDENTIFICATION

Site name (from WasteLAN): Pester Refinery Company Site

EPA ID (from WasteLAN): KSD000829846

Region: VI State: KS City/County: El Dorado/Butler

NPL status: OOX Final [ Deleted [ Other (specify)

Remediation status (choose all that apply): [ Under Construction [ Operating CIX Complete

Multiple OUs? OX YES [ NO Construction completion date: _09/08_ /1999

Has site been put into reuse? O YES X NO

REVIEW STATUS

Reviewing agency: OX EPA [ State [ Tribe [ Other Federal Agency

Author name: Catherine Barrett

Author title: Remedial Project Manager Author affiliation: EPA Region VII

Review period: _10/23/2003__ to _09/30/2004__

Date(s) of site inspection: _07/20_/2004

Type of review: [Ix Statutory
[ Policy (O Post-SARA [ Pre-SARA [0 NPL-Removal only
O Non-NPL Remedial Action Site [ NPL State/Tribe-lead
O Regional Discretion)

Review number: [ 1 (first) [OX 2 (second) [ 3 (third) [ Other (specify)

Triggering action:
] RA Onsite Construction ] RA Start
O Construction Completion [OX Previous Five-Year Review Report

O Other (specify)

Triggering action date (from WasteLAN): 09_ /15 /1999

Due date (five years after triggering action date): 09_/15 /2004




Five-Year Review Summary

Recommendations and Follow-up Actions:

The Pester Refinery site should continue to be addressed by ATOFINA, the Potentially
Responsible Party (PRP), in accordance with the Consent Agreements as modified to incorporate
any subsequent changes to the remedy.

Protectiveness Statements:

All immediate threats at the site have been addressed, and the remedy for the site will be
protective of human health and the environment when the proposed solidification remedy is
complete.

Long-term protectiveness of the remedial action continues to be evaluated and monitored
with quarterly groundwater sampling and quarterly maintenance inspections of the site.



. Introduction

The Environmental Protection Agency (EPA), in cooperation with the Kansas
Department of Health and Environment (KDHE), has conducted a five-year review of the
Superfund remedial action implemented at the Pester Refinery site near the city of El Dorado in
Butler County, Kansas.

The five-year review report is completed pursuant to Section 121 (c) of the
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA),
as amended by the Superfund Amendments and Reauthorization Act of 1986 (SARA); to Section
300.430 (f) (4) (ii) of the National Oil and Hazardous Substances Contingency Plan (NCP); and
pursuant to EPA, Office of Solid Waste and Emergency Response (OSWER) Directive 9355.7 -
03B-P, Comprehensive Five-Year Review Guidance (June 2001).

The purpose of the five-year review is to ensure that the remedy at the site remains
protective of human health and the environment. The five-year review report identifies any
deficiencies found and provides recommendations.

This five-year review is required by statute and is implemented consistent with the
CERCLA and the NCP. CERCLA Section 121 (c), as amended, states:

If the President selects a remedial action that results in any hazardous substances,
pollutants, or contaminants remaining at the site, the President shall review such
remedial action no less often than each five years after the initiation of such remedial
action to assure that human health and the environment are being protected by the
remedial action being implemented.

The NCP Part 300.430 (f) (4) (ii) of the Code of Federal Regulations (CFR) states:

If a remedial action is selected that results in hazardous substances, pollutants, or
contaminants remaining at the site above levels that allow for unlimited use and
unrestricted exposure, the lead agency shall review such action no less often than every
five years after initiation of the selected remedial action.

For sites with multiple operable units, one five-year review is conducted for the
combined operable units. The first five-year review for OU1 and OU2 was conducted five years
from the initiation of the remedial action for OU1. This is the second five-year review for the
Pester Refinery site. The triggering action for this review is the first five-year review.
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I1. Site Chronology

Chronology of Site Events for OU1 and OU2

Date Event

1980 Preliminary Assessment

1981 Site Inspection

06/24/1988 Proposal to NPL

03/31/1989 Final Listing on NPL

1989 PRP Search

1989 Notice letters

1990, 1993 State Orders

1992 PRP RI/FS for OU1

1992 Record of Decision for OU1

1993, 1998, 2000 Explanation of Significant Differences

(ESDs)

1993 State Consent Decree

1994 PRP Remedial Design

1994 PRP Remedial Action

1998 PRP RI/FS for OU2

1998 Record of Decision for OU2

09/08/1999 Preliminary Close-Out Report

09/16/1999 First Five-Year Review Report
11
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Physical Characteristics

The Pester Refinery site is located on a 10-acre tract to the north and west of the city of
El Dorado, Butler County, Kansas. The site is comprised of a burn pond in which petroleum
wastes were ignited as a common practice in the refinery operations. The refinery which is
adjacent to the west of the site is not a part of the site. The West Branch Walnut River flows
along the north and east edge of the site. To the south of the burn pond is property owned by El
Paso (formerly Coastal Refining and Marketing, Inc.) (Coastal). The site is located in the
southwest quarter of Section 25, Township 25 South, Range 5 East, Butler County, Kansas.

The site lies within the Osage Plains section (Flint Hills Upland subsection) of the
Central Lowland Physiographic province. In general, the topography is characterized by flat-
topped, steep-sided hills capped by chert-bearing limestone. The site is underlain by terrace and
alluvial sediments of Pleistocene-Recent age deposited by the West Branch Walnut River and
Permian age units of the Barneston Limestone Formation. There are three aquifers beneath the
site: (1) an alluvial aquifer ranging in thickness from 2 to 17 feet and consisting of clayey silts
and fine sands with local gravel beds; (2) an upper limestone bedrock aquifer (Fort Riley
Limestone Member of the Barneston Limestone) consisting of thin to massively bedded
fossiliferous limestone and clayey shale; and, (3) a lower limestone bedrock aquifer (Florence
Limestone Member of the Barneston Limestone) consisting of limestone with interbedded chert.
There is a confining calcareous shale (Oketo Shale Member) separating the upper and lower
bedrock aquifers.

Groundwater in the region is drawn primarily from the shallow bedrock aquifers (Fort
Riley Limestone and Florence Limestone), with lesser amounts from the shallow alluvial aquifer
because that aquifer is less commonly present. The bedrock aquifers are characterized by jointed
and fractured limestone that may be confined.

The direction of groundwater flow in the alluvial aquifer at the site is generally northeast
and east toward the river with the possibility of some radial flow to the south and southwest of
the burn pond. Data suggest that the alluvial aquifer and the Fort Riley Limestone aquifer are
hydraulically connected and are locally recharged by the ponds on the site. Groundwater within
the Fort Riley Limestone aquifer is interpreted to flow northeast and east from the ponds with
partial discharge into the West Branch Walnut River. Groundwater in the Florence Limestone
aquifer is interpreted to flow eastward from the site.

Land and Resource Use

Industrial and agricultural lands surround the site. West of the site is the former refinery
owned and operated by El Paso and a Santa Fe Railroad spur that services the refinery.

12
El Paso currently operates a wastewater treatment facility at the former refinery. Asphalt
blending operations are also conducted at the former refinery. The West Branch Walnut River
flows along the north and east edge of the site. Agricultural land lies to the north and east of the



site across the river.

History of Contamination

The refinery occupying the area immediately west of the site was constructed in 1917,
soon after the discovery of oil in El Dorado in 1915. The refinery and surrounding area were
purchased by Fina Oil and Chemical Company in 1958. The burn pond was built by Fina (now
ATOFINA Petrochemicals, Inc.) (ATOFINA) around the time of the purchase. Fina disposed of
petroleum waste products generated by normal refinery operations by running a pipe from the
refinery to the burn pond. The pond was used to store various refinery byproducts such as slop
oil emulsion solids, API separator sludge, and heat exchanger bundle cleaning sludge. A general
practice for Fina was to ignite the waste product as it came out of the pipe, with the result that
the waste which did not burn, was discharged out of the pipe into the pond.

The site historically contained a burn pond, a stormwater pond, and a smaller settling
pond. The dike separating the burn pond and the larger stormwater pond was breached, resulting
in a L-shaped pond. Eventually the dike between the stormwater pond and the settling pond also
was breached, creating common water between all three ponds.

An open interceptor trench was installed in the late 1950s or early 1960s to intercept
seepage from the burn pond to the West Branch Walnut River. The trench was excavated to the
top of weathered bedrock and sloped to the east where water was collected and pumped back up
to the ponds on site. Although typically effective, the trench occasionally overflowed or was
inundated and carried contaminants into the river.

On January 1, 1977, Pester purchased the refinery from Fina and continued refinery
operations. Pester filed for bankruptcy on February 25, 1985. Subsequent to Pester’s
bankruptcy, Coastal Derby Refining Company (later known as Coastal Refining and Marketing,
Inc.) purchased the refinery with the exception of the tract of land containing the burn pond. The
tract occupied by the burn pond is still owned by Pester. Coastal became El Paso Merchant-
Energy-Petroleum Company following the merger of EI Paso Corporation and Coastal in January
2001.

Initial Response
In 1980, a preliminary assessment was performed to assess contaminants onsite and to
determine if off-site migration of contaminants was occurring. It was determined that further
monitoring would be warranted.
On February 28, 1986, the KDHE Administrative Order # 86-E-16 was issued requiring
13

Pester to conduct a site investigation of this surface impoundment, perform monitoring and
submit a Burn Pond Closure Plan. Pester hired Mid West Environmental Consultants (MWEC)



to conduct a site investigation which included installation of ten monitoring wells, pond sludge
volume determination, soil sampling, sludge sampling, and surface water sampling. The MWEC
summarized their findings in 1987.

The Pester Refinery site was placed on the NPL on March 31, 1989, by the EPA pursuant
to the authority under CERCLA, as amended by SARA.

Following initial investigations, a Consent Order was signed with Pester, Fina, and
KDHE on April 19, 1990, for the responsible parties to conduct the RI to gather field data at the
site and to conduct the FS to evaluate alternatives for a cleanup of the site. The RI work was
conducted in October 1990 including installation of five additional monitoring wells, verifying
the volume of sludge, conducting a tracer test, and collection of sludge, soil, groundwater, and
surface water samples. The additional wells were installed in order to determine the chemical
and hydraulic properties of the three aquifers beneath the site. The existing and new monitoring
wells were sampled for depth and for chemical parameters of volatiles, semi-volatiles, and
metals.

The major source of contamination at the site consisted of approximately 20,000 cubic
yards of sludge in the burn pond. This material was classified as listed hazardous wastes K049,
K050, and KO051. The soil beneath the ponds contained most of the constituents found in the
sludge, at lower concentrations. The first 12 to 24 inches of soil beneath the ponds are oil-
stained as well as up to 5 feet of soil in the bottom of the alluvial aquifer between the eastern
boundary of the burn pond and the river. The groundwater beneath the site was found to be
impacted by the burn pond. The upper alluvial aquifer was found to contain volatile organics
(including benzene, toluene, and xylene) and metals. Benzene, toluene, and xylene were found
in the upper bedrock aquifer (Fort Riley Limestone). The lower bedrock aquifer (Florence
Limestone) which is separated from the upper aquifer by a confining shale layer, was not
impacted by the burn pond sludge above levels of concern.

During late March 1992, a subsurface interceptor trench was constructed on the north and
east sides of the burn pond between the pond and the West Branch Walnut River to prevent the
seepage of contamination from the burn pond into the river in those areas. This trench extended
east and south of the existing open interceptor trench. The subsurface interceptor trench was
excavated into weathered bedrock and sloped to a central collection point. Appreciable
thicknesses of oil that accumulated at the central collection point were periodically skimmed off
of the water in the trench and disposed. Water extracted from the subsurface trench system is
returned back to the burn pond or discharged through the water treatment system (oil/water
separation and filtration) under a NPDES permit to the West Branch Walnut River.

14

In December 1993, Fina and KDHE entered into a Consent Order to conduct RI/FS
activities for the OU2. The Focused/Abbreviated RI for the OU2 was directed toward
augmenting information on the nature and distribution of groundwater and groundwater
contamination at the site collected during the original OU1 RI. The PRP, Fina, and their



contractor, Sharp and Associates, identified the following goals for the OU2 RI: (1) to gain
further understanding of the groundwater flow at the site; (2) to assess interaction between the
aquifers; and, (3) to define the extent of groundwater contamination. The field work for
completion of the OU2 RI was conducted in June 1994. Three aquifer units were defined for
OU2: (1) the alluvial; (2) the upper bedrock, the Fort Riley Limestone; and, (3) the lower
bedrock, the Florence Limestone.

Contamination in the alluvial aquifer, which is not considered a drinking water aquifer
based on potential yield and inorganic quality, extends from the upgradient edge of the site
property to the river to the east and north and to the southern property boundary to the south
based on flow direction. The subsurface interceptor trench which was constructed in 1992
serves as a barrier to groundwater contaminant migration to the river. The alluvial aquifer
terminates at the river. The highest concentrations of volatile organic compounds (VOCSs) were
present in the alluvial aquifer. VOCs identified in the alluvial aquifer during the OU2 RI
included benzene, ethylbenzene, toluene, and total xylenes. Benzene was present at
concentrations in excess of the maximum contaminant level (MCL). Semi-volatile organic
compounds (SVOCs) identified in the alluvial aquifer included low concentrations of polycyclic
aromatic hydrocarbon compounds (PAHS), phenols, phthalates, naphthalene, and
methylnaphthalene. Arsenic, barium, chromium, and lead were present above background
concentrations in the alluvial aquifer. Separate-phase hydrocarbons were present in several
wells during the OU2 RI sampling.

The upper bedrock aquifer, the Fort Riley Limestone, is locally recharged by the ponds
on the site. Groundwater is interpreted as flowing north and east from the ponds and discharging
to the West Branch Walnut River. Trace concentrations of benzene, toluene, and total xylenes
were detected in a well completed in the upper bedrock aquifer upgradient of the site in 1990.

No VOCs were detected in the sample collected from the upgradient well during the OU2 RI. A
sample collected in 1990 from a well located downgradient of the burn pond and screened in the
upper bedrock aquifer contained higher levels of benzene, toluene, and total xylenes relative to
the upgradient well and low levels of arsenic and barium; subsequent samples have not contained
elevated concentrations of metals or VOCs. Low concentrations of several SVOCs were
detected in the upper bedrock aquifer during the 1994 OU2 RI.

The lower bedrock aquifer, the Florence Limestone, is separated from the upper bedrock
aquifer by the Oketo Shale. A background sample collected in the lower bedrock aquifer in 1990
contained trace concentrations of toluene and total xylenes; no VOCs were detected above
detection limits at this location during the OU2 RI. Samples collected from a well completed in
the lower bedrock aquifer downgradient of the ponds contained no VOCs or SVOCs above
detection limits. Arsenic and barium were detected at concentrations below the MCLs for those
substances in 1994 and may reflect the naturally-occurring background concentrations for those
metals in the aquifer.

15

Surface water samples were collected from the West Branch Walnut River during the
OU2 RI and analyzed for VOCs; no VOCs were present above detection limits.



Basis For Taking Action

The two main exposure pathways for the site were ingestion and direct (dermal) contact
with the environmental media (groundwater, surface water, soil, sediment, or sludge). As part of
the RI, a risk assessment was completed in order to characterize the current and potential threats
to human health and the environment that may be posed by contaminants migrating in sludge,
surface soils and sediment, subsurface soils, groundwater, and surface water.

In all, ten compounds were evaluated in the risk assessment as constituents of concern in
the pond sludge at the site, xylenes, 2-methylnaphthalene, benzo(a)anthracene, chrysene,
phenanthrene, pyrene, arsenic, barium, chromium, and lead, and eleven constituents of concern
were identified for the burn pond soils, ethylbenzene, toluene, xylenes, 2-methylnaphthalene,
benzo(a)anthracene, chrysene, naphthalene, phenanthrene, phenol, pyrene, and barium.

The risk characterization quantifies present and/or potential future risk to human health
that may result from exposure to the contaminants of concern found at the site. The site-specific
risk values are estimated by incorporating information from the toxicity and exposure
assessments.

The risk assessment quantified the potential carcinogenic and noncarcinogenic risks to
human health posed by contaminants of concern in several exposure media. Carcinogenic risk is
presented as the incremental probability of an individual contracting some form of cancer over a
lifetime as a result of exposure to the carcinogen. A risk of 1 X 10° would mean that one person
in a million is in potential danger of developing cancer from the site contaminants.

An ecological assessment was conducted as a part of the RI/FS for the purposes of
determining possible effects from contamination to the site ecological system.

Based on all factors, EPA made a finding that actual or threatened releases of hazardous
substances from this site, if not addressed by implementing the response action selected in the
OU1 ROD, may present an imminent and substantial endangerment to public health, welfare, or
the environment.

The OU2 risk assessment evaluated data from the alluvial, the upper bedrock, and the
lower bedrock aquifers. Unacceptable potential risk could be posed if contamination from the
alluvial and upper bedrock aquifers were to impact the lower bedrock aquifer. As a drinking
water aquifer, the relevant and appropriate water quality standards for the lower bedrock aquifer
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are MCLs. Primary remediation goals for OU2 are therefore to monitor the lower bedrock
aquifer to make sure that contaminant levels do not trend upward, so that it does not become
contaminated in excess of MCLs for the chemicals of concern in OU2; and to prevent future



human exposure to contaminated groundwater within the upper bedrock and alluvial aquifers.
Additional remedial goals include preventing separate-phase hydrocarbons from entering the
West Branch Walnut River and preventing water with levels of contamination above the
applicable water quality standards from discharging into the West Branch Walnut River.

1VV. Remedial Actions

Remedy Selection

A ROD was written for OU1 in September 1992. The remedial elements specified in the
ROD for OU1 included: excavation of sludge from the three interconnected ponds; dewatering of
the sludge; and shipment of the sludge to a permitted Resource Conservation and Recovery Act
(RCRA) treatment, storage and disposal (TSD) facility; processing of sludge into petroleum
product at an off-site refinery; and, in-situ flushing and bioremediation of the contaminated soils
in the ponds.

After the ROD was finalized, it was determined that the remedy was not implementable
because there were no available refineries at that time which held a permit and were in
compliance to accept off-site RCRA hazardous wastes for recycling, making the off-site
transportation of sludge materials infeasible. A document (Explanation of Significant
Differences, [ESD]) was prepared to explain the changes to the ROD and the reasons these
changes were made. The remedy was modified by the ESD to incorporate an alternative method
of treating the sludge material. The modified remedy included three-phase separation of the
pond sludge on site. The water phase was to be sent to the Coastal Derby wastewater treatment
plant which operated under a NPDES permit. The oily phase was to be taken offsite to be
recycled. The residual solids were to be further treated onsite to meet Best Demonstrated
Available Technology standards to meet the land ban requirement for land disposal. The treated
filter cake was then to be disposed at a RCRA-permitted TSD facility in compliance with the off-
site policy. The OU1 ROD was supplemented by a second ESD completed in September 1998,
which included modifications to the bioremediation system to optimize performance and cost-
effectiveness. A third ESD in March 2000 modified the risk assessment to reflect the toxic
equivalency factor (TEF) policy for individual carcinogenic toxicities for PAHSs.

At the completion of the OU2 RI/FS, a ROD was issued in September 1998 for the OU2
remedy, which included groundwater monitoring and sediment monitoring. Because the risk
from the groundwater falls within the acceptable range, no further action is necessary to protect
human health and the environment from exposure to the groundwater at the site. The alluvial
aquifer is not a usable drinking water source, and the expectation is that contaminant levels at the
site will continue to be reduced as a result of the OU1 remediation activities.

17

Remedy Implementation



In compliance with a Consent Order, the responsible parties designed and implemented
the remedial action for OU1 as set forth in the 1992 ROD and amended by the ESDs. The
KDHE, Fina, and Pester entered into a Consent Order to complete a Remedial Design/Remedial
Action (RD/RA) for OU1 in September 1993. The responsible party contractor removed and
processed the sludge on site and the soil was treated by a process of in-situ soil flushing and
bioremediation. A treatability study for the soil was completed in the fall of 1994. The pond
sludge dredging and removal and recycling of oil contained in the sludge began in December
1995 and continued through March 1996. The design document for the soil portion of OU1
established the organization and technical basis for the in-situ flushing and bioremediation of the
pond soils. Following removal of the pond sludge, the ponds were filled with water. Any soil
contaminants which were mobilized by the aqueous solution flowed to the interceptor trench for
collection, treatment, and reintroduction to the ponds. The subsurface interceptor trench was
incorporated into the OU1 remedy to extract seepage from the ponds and maintain hydraulic
control, preventing the discharge of separate-phase hydrocarbons and dissolved-phase
contaminants into the adjacent river while simultaneously maintaining the water level in the
aqueous bioremediation system. Treatment of the trench effluent prior to reintroduction of the
effluent to the ponds also served to reduce the mass of contaminants in the ponds and seepage.
The treatment process included initially pumping the water from below the oil/water interface in
the interceptor trench to preclude the recirculation of separate-phase hydrocarbons, and
mechanical filtration to remove suspended contaminants. After this treatment cycle, the water
was discharged back into the pond cavities. Aeration of the stained soils/water mixture was
provided in the northern half of the stormwater pond via surface aerators. The aeration
augmented biodegradation of organic contaminants in the pond water.

Bioremediation and in-situ flushing of the pond soils were conducted in a phased
approach. Phase 1 was completed and focused on remediating half of the stormwater pond while
simultaneously gathering bioremediation performance data. Phase Il focused on addressing the
remainder of the stained soil in the ponds. Stained soils from the S1 pond and the southern half
of the burn pond were dredged out and stockpiled in the southern half of the stormwater pond
and the northern half of the burn pond and fed into the treatment area in the northern half of the
stormwater pond to provide a continuous source of hydrocarbon material as food for microbes in
the treatment area. Nutrients and other additives determined to optimize the efficiency of the
biodegradation of hydrocarbon material were added. The aeration of the ponds, soil additions,
and nutrient additions, were suspended during the winter months when the temperature of the
pond water precluded effective biodegradation.

The remedial action included monitoring designed to determine if the treatment process
was effective. Monitoring has included collection and analysis of samples from the interceptor
trench and the treated effluent to determine the effectiveness of the treatment system and the
need for additional pretreatment prior to discharge back into the ponds. Soil monitoring
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was designed to detect the concentration levels of contaminants of concern in the soils to ensure
performance standards of the system are attained. Groundwater monitoring and sediment



monitoring were included in the Supplemental Remedial Action Plan in accordance with the
OU2 ROD. The groundwater sampling and sediment sampling were conducted quarterly in
accordance with the OU2 ROD.

In August 1996, Fina requested that KDHE permit the construction of an extension of the
northwestern end of the subsurface interceptor trench at the site to replace the open interceptor
trench. The open trench was subject to flooding by the West Branch Walnut River and
overflowed on several occasions, releasing wastes into the river. The KDHE approved the
interim measure and the trench extension was completed.

Certain aspects of the OU1 remedy have contributed to the mitigation of groundwater
contamination and have diminished the potential risk posed by that contamination. Exposure
controls implemented as elements of the OU1 remedy include institutional controls in the form
of a deed restriction (restrictive covenant) controlling development of the property, a fence to
restrict site access, the removal of the material that served as the original source of groundwater
contamination (sludge in the ponds), and the operation of the underground interceptor trench.

With the presence of the bioremediation system in the ponds and the recirculation of
groundwater through the pond, alluvial aquifer and interceptor trench, it was anticipated that
treatment and biodegradation and other natural attenuation processes would continue to reduce
the concentration of chemicals of concern in the alluvial groundwater.

The shallow alluvial aquifer is the most significantly impacted water-bearing zone at the
site, but is not employed as a drinking water source in the area and does not yield sufficient
water to serve as a domestic water supply. Given the maximum saturated thickness of
approximately twenty feet for the combined saturated zones of these aquifers that are in
communication with each other, the projected maximum sustained yield of the aquifers would be
insufficient to serve as a permitted domestic water supply in Kansas. In addition, the total
dissolved solids content of water from the thin veneer of saturated alluvium at the upgradient
edge of the site exceeds the Secondary Maximum Contaminant Limit for that parameter,
suggesting that the water would be non-potable as a result of taste, odor, color, or other non-
aesthetic effects. The underlying upper bedrock aquifer, while significantly less impacted,
contains elevated concentrations of VOCs, arsenic, and barium. Both the alluvial aquifer and the
upper bedrock aquifer normally discharge to the West Branch Walnut River but are currently
being captured by the underground interceptor trench. No chemicals of concern for the site have
been detected at significant concentrations in the lower bedrock aquifer, a potential drinking
water aquifer. The presence of the shale zone within the upper bedrock aquifer isolates the
lower bedrock aquifer to some extent from the downward migration of contaminants present in
the overlying aquifers.
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The original subsurface interceptor trench was constructed during 1992 on the north and



east sides of the burn pond between the pond and the West Branch Walnut River to prevent the
seepage of contamination from the burn pond into the river in those areas. This trench extended
east and south of the open interceptor trench. The subsurface interceptor trench was dug into
weathered bedrock and sloped to a central collection point. Water extracted from the subsurface
trench system at the collection point is treated by oil-water separation and mechanical filtration
and is discharged back to the burn pond. The open interceptor trench was replaced by Fina in
August 1996 when the KDHE approved the trench extension of the northwestern end of the
subsurface interceptor trench. The process of extracting, treating, and returning the water to the
ponds for recirculation reduced the concentrations of contaminants in groundwater through oil-
water separation, physical filtration, biodegradation, and other natural attenuation processes.

The operation of the subsurface interceptor trench as a component of the OU1 remedy is
effectively preventing any off-site migration of contaminated water, and institutional controls
will restrict use of the site to industrial or commercial purposes prohibiting any use of the site for
residential purposes. A restrictive covenant recorded and filed in Butler County which runs with
the land is binding upon Pester and its successors. The mitigative measures which are
components of the OU1 remedy include institutional controls in the form of a deed restriction, a
restrictive covenant controlling development of the property and a fence to restrict site access,
the treatment and/or removal of the source material (sludge in the pond), and the operation of the
underground interceptor trench. The underground interceptor trench was constructed to prevent
separate-phase hydrocarbon and dissolved-phase seeps from the ponds from reaching the river
and to recirculate trench effluent to the ponds to maintain the aqueous bioremediation system.

On October 16, 1998, the aqueous bioremediation system in the northern half of the
stormwater pond including eight 75-Hp surface aerators and one 20-Hp aspirating mixer used to
mix the stained soils and provide oxygen for biodegradation, was shut down for the winter
months. Prior to the shut-down, the PRP’s contractor, Sharp and Associates, added soils to the
bioremediation system which had been dredged from the S1 pond and south burn pond.

On March 29, 1999, the bioremediation system was brought back on-line, and daily
sampling of the bioremediation system was initiated on March 30, 1999. The data from the daily
samples were evaluated to determine whether the system was operating efficiently. Daily
parameters included: heterotrophic plate count, total organic carbon, mixed liquor volatile
suspended solids, nitrogen (kjeldahl), phosphorous, chemical oxygen demand, total suspended
solids, and on-site respirometry. The mist fence along the northern side of the storm water pond
was re-installed to intercept the mist that was generated by the surface aerators. The daily data
indicated that the system efficiency began to increase during the month of May 1999. This was
seen by the increase in the respirometry rate and mixed liquor volatile suspended solids. A five-
day Biological Oxygen Demand analysis was conducted on some of the daily samples.

The groundwater interceptor trench continues to operate. The water from the trench is
treated by the water treatment system which consists of oil/water separation and filtration and is
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discharged. The water treatment system began operation on February 16, 1999, and, during the
months following, facilitated the dewatering of the southern half of the burn pond. During the
month of July 1999, 580,150 gallons of treated water were discharged to the West Branch of the
Walnut River under a NPDES permit.

The verification sampling and closure plan for the S1 pond and southern half of the burn
pond was submitted by the PRP’s contractor, Sharp and Associates. The S1 pond and southern
half of the burn ponds were drained to allow for verification sampling and for the eventual site
grading and final closure. Verification sampling was conducted during June 1999; however,
based on the fact that the results of the analyses have shown that the concentrations of
contaminants found still remain above cleanup goals, further remediation of the ponds stained
soils was determined to be required.

System Operation/Operation and Maintenance

The operation and maintenance of the site includes groundwater monitoring and the
maintenance of the site, the interceptor trench, and the water treatment system. The responsible
parties are responsible for conducting the operation and maintenance activities for the site.

The first five-year review report was completed in September 1999. The site was visited
during October 1998, prior to the shut-down of the bioremediation system during the winter
months. At the time of re-activation of the bioremediation/soil flushing system during the month
of March 1999, a site visit was conducted. The temperature of 52 degrees has been the
temperature at which the bioremediation system has been shown to remain active with microbes
functioning as intended and providing the required level of treatment.

During June 3-4, 1999, a site visit was conducted by KDHE in order to observe the
verification sampling conducted by the PRP’s contractor, Sharp and Associates, and to collect
split samples for the purpose of quality assurance/quality control oversight. Upon reviewing the
analytical data, it was apparent that a good portion of the material sampled for verification
testing collected from the south burn pond exceeds the KDHE risk-based standards, and as a
result, additional material from the south burn pond was transferred to the stormwater pond for
further remediation. Sharp and Associates utilized a trackhoe with a 50-foot arm to transfer
material from the south burn pond to the stormwater pond, where this material was subsequently
transferred into the bioreactor. The depth of material that needed to be transferred varied over
the different regions of the pond. In the locations where impacted materials were identified at
subsurface depths ranging from 4 to 10 feet below grade surface, the soil overlaying these
impacted materials were stockpiled on site. The stockpiled material was sampled before being
used as fill material in the closure of the S1 and south burn pond.
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V. Progress Since the Last Five-Year Review



During the last five years, the PRP, ATOFINA, has continued to maintain the site and
conduct the quarterly groundwater monitoring and maintenance inspections. A treatability study
and a pilot study have been conducted and a phase 2 treatability study is ongoing by ATOFINA
in order to investigate modification of the remedy to incorporate the solidification and
stabilization of soils. A revised focused FS submitted by ATOFINA has incorporated an
alternative for the solidification and stabilization of soils.

Eight quarterly groundwater sampling events have been conducted from October 2000
through July 2002 in accordance with the OU2 ROD and the March 2000 Consent Order
Statement of Work. Following this, it was recommended by the PRP that the quarterly
groundwater monitoring be continued. The quarterly sampling will continue for at least one year
following closure of the site as recommended by KDHE.

In December 2002, ATOFINA submitted the Sediments Report which summarized the
quarterly sediment sampling of the West Branch Walnut River required by the OU2 ROD and
the Consent Order. The sediment samples were analyzed for VOCs, SVOCs, arsenic, chromium,
and lead from October 2000 through November 2002 at upstream, adjacent, and downstream
locations. It was concluded by ATOFINA that after eight quarters of sediments sampling, there
was no significant trend in metal or VOC concentrations across the site because the
concentrations detected in upstream, adjacent, and downstream sediment samples over the
quarterly sampling events showed fluctuations in the most contaminated to the least
contaminated. ATOFINA determined that the site does not significantly impact the river and
recommended that the sediments sampling be discontinued in 2003. Any additional sediment
and/or surface water sampling will be addressed in a ROD Amendment.

Five additional piezometers (P9 to P13) were installed around the stormwater and the
north burn ponds during the week of March 24, 2003, to further define the alluvial groundwater
surface in this area. The water levels were collected in these piezometers for the first time on
April 1, 2003, during the second quarter 2003 sampling event. The data obtained from these
additional piezometers confirmed previous interpretations. Groundwater is flowing northeast
and east toward the West Branch Walnut River. In the vicinity of the river, the Florence Aquifer
has a potentiometric head that is approximately 15 feet higher than either the Alluvial Aquifer or
the Fort Riley Aquifer. During the third quarter 2003, in the vicinity of P9, W30D, and W07S
(west of the site), an upward vertical gradient existed from the bedrock aquifers (Fort Riley
Aquifer and Florence Aquifer) to the Alluvial Aquifer. The upward gradient from the Florence
Aquifer in the vicinity of W30D was about two feet.

Monitoring well W39 was installed during the week of March 24, 2003, and sampled for
the first time during the second quarter 2003. This well was installed on the west side of the
storm pond in order to define groundwater quality upgradient of the site. Upgradient well W30
had been damaged and therefore the alluvial groundwater quality upgradient of the site was not
sufficiently defined.
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During the third quarter 2003, twelve monitoring wells were sampled and analyzed for
volatiles, semi-volatiles and metals. This includes seven Alluvial Aquifer wells (W05, 24, 33,
35, 36, 37, and 39), three Fort Riley Aquifer wells (WO07S, 31S, and 36S), and two Florence



Aquifer wells (W05D and 30D).

From September 29 through October 2, 2003, the fourth quarter 2003 sampling included
sampling the twelve monitoring wells and piezometer, P-12, for volatiles, semi-volatiles, and
metals. The piezometer was sampled to verify that data from W-05 were representative of the
aquifer quality east of the ponds. The piezometer P-12 was installed 150 feet south of W-05,
also directly downgradient of the north burn pond. The results indicated similar levels of VOCs
between W-05 and P-12, but the levels of PAHs detected in P-12 were greater.

The first quarter 2004 sampling event was conducted during February 2 through 6, 2004.
Eleven monitoring wells and a piezometer were sampled and analyzed for volatiles, semi-
volatiles, and metals. The eleven wells included seven Alluvial Aquifer wells and one
piezometer, W-05, W-24, W-33, W-35, W-36, W-37, W-39, and P-12, three Fort Riley Aquifer
wells, W-07S, W-31S, and W-36S, and one Florence Aquifer well, W-30D.

During the weeks of April 5, 2004, and April 12, 2004, five additional monitoring wells
were installed: W-39S, W-40, W-40S, W-40D, and W-41; and W-05 was replaced with W-05R.
These new wells were included in the sampling for second quarter 2004. The second quarter
2004 sampling was conducted during the week of April 19, 2004. The construction logs for the
new wells are included in the second quarter 2004 monitoring report.

Sampling of the wells has been done using the EPA low-flow (minimum draw down)
groundwater sampling procedure in all of the wells. The water quality parameters: pH, dissolved
oxygen, conductivity, temperature, turbidity, and oxidation-reduction potential (beginning in
April 2004) were measured in all the wells.

The groundwater constituents of concern as identified in the OU2 ROD include VOCs,
benzene, toluene, ethylbenzene, carbon disulfide and xylene, SVOCs, 2,4-dimethylphenol, 2-
methylnaphthalene, acenaphthene, dibenzofuran, fluorene, naphthalene, phenanthrene, phenol,
dimethylphthalate, and metals, arsenic, chromium, barium, and lead.

The second quarter 2004 groundwater monitoring data collected from April 19 through
April 22, 2004, included sixteen monitoring wells and one piezometer. These include eight

Alluvial Aquifer wells and one piezometer, five Fort Riley wells, and three Florence Aquifer
wells.

Alluvial Aquifer

Concentrations of benzene have remained constant or declining in wells except for
upgradient well W-24 and downgradient well W-05 (and W-05R). Since
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October 2000, benzene concentrations ranged from 8.3 ug/l to 130 ug/l in W-05 and 82



ug/l to 290 ug/l in W-24.

Arsenic concentrations have shown fluctuations with P-12 showing the highest
concentration in second quarter 2004 at 0.09 mg/l and W-39 at 0.071 mg/I.

Total lead during second quarter 2004 was non-detect in all alluvial wells except W-39 at
0.13 mg/l and W-33 at 0.054 mg/I.

Fluorene was detected in W-05R at 3.5 ug/l, in W-40 at 1.1 ug/l, and in W-35 at 0.61 ug/|
in second quarter 2004.

Phenanthrene was detected in W-05R at 6.1 ug/l and in W-40 at 1.9 ug/I in second
quarter 2004.

Fort Riley Limestone Aquifer

Benzene was detected in upgradient wells W-39S at 2.8 ug/I, in W-40S at 0.67 ug/l, and
in downgradient well W-31S at 0.23 ug/l during second quarter 2004.

Fluorene and acenaphthene were detected in W-31S during first quarter 2004 at 1.9 ug/I
and 2 ug/l. During second quarter 2004, Fluorene, acenaphthene, and dibenzofuran were
detected in W-31S. 2-Methylnaphthalene, naphthalene, phenanthrene, and phenol were
detected in W-40S.

Lead was non-detect for all wells in the Fort Riley during first and second quarters 2004.

Arsenic concentration in well W-07S was detectable at 0.0041 mg/l and in well W-31S at
0.0036 mg/l, below the MCL (.05 mg/l) during first quarter 2004 and arsenic was
detected in W-39S at 0.031 mg/I, in W-40S at 0.023 mg/I, and in

W-07S at 0.0035 mg/l in second quarter 2004.

Florence Limestone Aquifer

Water quality standards for the Florence Limestone are the MCLs of the Drinking Water
Standards as stated in the 1998 OU2 ROD, as follows: arsenic 0.05 mg/l (using for
comparison and evaluation purposes 0.01 mg/l 2001 adopted standard), barium 2.0 mg/I,
total chromium 0.10 mg/l, lead 0.015 mg/l, benzene 0.005 mg/l, toluene 1.0 mg/I,
ethylbenzene 0.70 mg/l, and xylene 10.0 mg/I.
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Benzene was detected in W-30D at 0.42 ug/l and W-40D at 0.25 ug/l during second
quarter 2004.



During first quarter 2004, xylenes were detected in well W-30D at 0.74 ug/I.
No SVOCs were detected during first or second quarter 2004.

Total arsenic increased in upgradient well W-30D from 0.016 mg/I to 0.035 mg/l in first
quarter 2004 and was detected at 0.017 mg/l in upgradient well W-30D and below the
MCL in W-05D and W-40D in second quarter 2004.

Total lead has remained non-detect since March 2001.

The phase 2 solidification treatability study is ongoing. In June 2004, ATOFINA
collected the samples required by the phase 2 solidification treatability study work plan, and
admixtures were made to begin some of the curing process for the treatability study
investigation.

V1. Five-Year Review Process

Administrative Components/Community Involvement

The Pester Refinery site five-year review has included the following team members:
Catherine Barrett, EPA Remedial Project Manager; E. Jean Underwood, KDHE Project
Manager; John Wehunt, Project Manager with the PRP, ATOFINA; Annie Lefebvre, Project
Engineer with the PRP contractor, Sharp and Associates; and the EPA Community Involvement
Coordinator.

This five-year review consisted of the following activities: (1) a review of relevant
documents (Attachment 1); (2) discussions among representatives of the EPA, the KDHE, the
PRP, ATOFINA, and the PRP contractor, Sharp and Associates; and, (3) a site inspection on
July 20, 2004, attended by Catherine Barrett, EPA, E. Jean Underwood, KDHE, John Wehunt,
ATOFINA, Annie Lefebvre, Sharp and Associates, and Rod Wohlgemuth, Site Operator.

A notice regarding the initiation of the five-year review was placed in a local newspaper
and at the end of the review, a newspaper notice will be placed indicating the availability of the
five-year review report for the public. The completed five-year review report will be available in
the site information repository, the Bradford Memorial Library, 611 South Washington, El
Dorado, Kansas 67042; in the EPA Superfund Division Records Center, 901 North 5" Street,
Kansas City, Kansas 66101; and in the KDHE offices, Curtis State Office Building, 1000 S.W.
Jackson Street, Topeka, Kansas 66612.

25

Document Review

Section 121 (d) of CERCLA, as amended by SARA, requires that remedial actions



comply with applicable, or relevant and appropriate requirements or standards (ARARS) under
federal or state environmental statutes or regulations. Several action-specific ARARs and
chemical-specific ARARs have been considered in the RODs for OU1 and QU2 for this site.

The sludge onsite was a listed hazardous waste because of having been generated as slop
oil emulsion solids, API separator sludges, and heat exchanger bundle cleaning sludges, K049,
K050, and K051 respectively; and the pond has historically been treated as a RCRA regulated
hazardous waste impoundment.

The action-specific ARARs are closure and post-closure requirements defined in (1)
RCRA of 1976, as amended by the Hazardous and Solid Waste Amendments of 1984, 42 U.S.C.
Section 6901 et. seq., and in (2) the Solid Waste Regulations, 40 CFR 240-281, and (3) the
Kansas Solid Waste Management Act, and (4) the Kansas Hazardous Waste Management Act.

The chemical-specific ARARs are (1) Federal MCLs for inorganics and organics in
drinking water supplies, 40 CFR Part 141, as defined in the Safe Drinking Water Act (SDWA) of
1974, as amended in 1986, 42 U.S.C., Section 300 et. seq., (2) the Federal Ambient Water
Quality Standards as defined by the Clean Water Act (CWA) of 1977, as amended by the Water
Quality Act (WQA) of 1987, 33 U.S.C., Section 1251 et. seq., and (3) state of Kansas water
quality standards.

Data Review

Quarterly groundwater monitoring was included as a requirement as part of the OU2
ROD. The groundwater monitoring continues to be implemented by the PRP, ATOFINA. The
surface water Sediments Report was submitted by ATOFINA on December 26, 2002, and this
report included a recommendation by the PRP contractor that the surface water sediment
monitoring be discontinued. Any additional sediment or surface water sampling monitoring will
be addressed in the ROD Amendment.

The spring located on the banks of the river in the vicinity of manhole MH-02 has been
sampled, and no compound was detected in the spring water. Static groundwater levels were
measured prior to the sampling of all monitoring wells and piezometers. Free product was not
observed at any well or piezometer during the collection of water level measurements.

The groundwater flow patterns of the three aquifers have remained consistent with
historical data. Groundwater is flowing toward the east. Groundwater in the Alluvial Aquifer is
flowing toward the interceptor trench and the West Branch Walnut River. Water levels have
increased in all aquifers since last quarter. The lowest water levels occur in late fall and early
winter, and the highest levels occur in spring and early summer. During the second quarter
2004,
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in the vicinity of W-30D and W-07S, there was a downward vertical gradient between the Fort
Riley Aquifer and the Florence Limestone Aquifer. The new W-40 well cluster on the west side



of the closed S1 pond shows an upward gradient from the Florence Aquifer to the Fort Riley
Aquifer and to the Alluvial Aquifer. In the vicinity of the river as has been historically observed,
there was an upward gradient from the Florence Aquifer to the Fort Riley Aquifer and upward
from the Fort Riley Aquifer to the Alluvial Aquifer and eroded top of the Fort Riley Aquifer.

The water levels, field parameters and trends in groundwater concentrations for
monitoring wells in each of the three aquifers are shown in tables and figures in Attachment 2 of
this report.

Site Inspection

On July 20, 2004, a site inspection was conducted by Catherine Barrett, Remedial Project
Manager, EPA; E. Jean Underwood, Project Manager, KDHE; John Wehunt, Project Manager,
for the PRP, ATOFINA; Annie Lefebvre with the PRP contractor, Sharp and Associates; and,
Rod Wohlgemuth, Site Operator. The purpose of the inspection was to assess the protectiveness
of the remedy, including the maintenance of the site, the monitoring wells, the water treatment
system, the fence surrounding the site, and the institutional controls.

The site inspection included a review of the area security, a site walk-around to assess the
remedial action, the observation of pile soils locations, the capped area where soils had been
graded and seeded, and observation of the monitoring wells, including a review of the locations
of the new wells installed in April 2004. The inspection team entered the site via the road along
the western edge of the refinery (no longer in operation) and met at the site trailer to begin the
access to the site and the site inspection. The walk-around was led by John Wehunt, ATOFINA,
and, after reviewing the site safety protocol to ensure compliance with procedures, began by
going south along the west edge of the stormwater pond. The treatment plant had been moved to
the concrete pad on the west side of the stormwater pond. Previously the treatment plant was
located northeast of the north burn pond and west of the West Branch Walnut River. Monitoring
wells and piezometers were inspected along the access road which surrounds the stormwater
pond and the north burn pond. A new piezometer, number 13 (P-13) located south of the storm
pond, was installed in April 2004. The inspection team proceeded along the southern edge of the
storm pond and the north burn pond. Pile soils from the capped area were located along the
northern edge of the access road. The area to the south of the access road which had been
closed, graded, and seeded in 1999 was covered with a thick vegetative cover and had recently
been mowed. The south burn pond which had previously been located in this recently capped
area had previously been surrounded by an area of steep relief to the subsurface interceptor
trench and the West Branch Walnut River. The area now gently sloped to the area of the
subsurface interceptor trench where manholes were visible. This gently sloping area is an
improvement to the site and less threatening during periods of storms, high water, overflowing of
the ponds, or flooding of the river. A new monitoring well, W-05R on the east side of the north
burn pond was constructed in April 2004 to replace W-05, which had been accumulating product
and inhibiting the groundwater sampling.
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The inspection of the site indicated that the site has been well maintained. The capped



area over the former south burn pond has been seeded with a vegetative cover. The appearance
of the site is improved by the capping and the threat of the overflowing of the ponds and
flooding of the river onto site property has been diminished. The fence surrounding the capped
area and the ponds was intact and serves to deter any entrance or damage to the site cover or
monitoring wells.

There has been no change in land use surrounding the site since the last five-year review.
Residential development is not any nearer to the site. The refinery which is no longer operating
occupies property to the west of the site and the access road along the western edge of the
refinery providing access to the site is surrounded by a fence and *“no trespassing” signs. The
West Branch Walnut River flows along the north and east sides of the site, and agricultural land
lies across the river to the east. The EI Paso facility occupies the property to the south, and
public access is not allowed onto this property.

No significant issues have been identified during the site inspection or during the five-
year review regarding the site conditions. Site photographs are shown in Attachment 3.

VI1I. Technical Assessment

Question A: Is the remedy functioning as intended by the decision
documents?

- Implementation of Institutional Controls and Other Measures - The PRP, ATOFINA,
continues to be responsible for the site, and there are no current or planned changes in land use at
the site. A restrictive covenant was recorded and filed in Butler County on February 25, 1994,
requiring that the site be used for industrial or commercial purposes and not be used or occupied
for residential purposes.

- Remedial Action Performance - The review of documents, ARARsS, risk assumptions,
and the results of the site inspection indicate that the remedy of removal of the source of site
contamination, the pond sludge, offsite and bioremediation and soil-flushing which was selected
in the OU1 ROD has achieved some success in cleaning up the site. Reduction in contaminants
achieved by the remedy has continued over time, but has stabilized recently. The PRP has
investigated incorporating the remedy of solidification/stabilization at the site. A treatability
study (phase 1) and a pilot study have been completed by the PRP contractor and phase 2 of the
treatability study is ongoing to investigate admixtures for the solidification/stabilization remedy.
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Question B: Are the exposure assumptions, toxicity data, cleanup levels, and
remedial action objectives (RAOSs) used at the time of remedy selection still
valid?



- Changes in Standards and “To Be Considered” Requirements - The Arsenic MCL was
lowered to 0.01 mg/l in 2001.

- Changes in Exposure Pathways - No changes in the site conditions that affect exposure
pathways were identified as part of this five-year review. There are no current or planned
changes in land use. No new contaminants, sources, or routes of exposure were identified as part
of this five-year review. There is no indication that hydrologic or geologic conditions are not
adequately characterized.

- Changes in Toxicity and Other Contaminant Characteristics - The EPA policy for toxic
equivalency factors for carcinogenic PAHs was incorporated as part of the risk analysis in a
March 2000 ESD.

- Changes in Risk Assessment Methodologies - There are no changes in risk assessment
methodologies since the time of the ROD approval which call into question the protectiveness of
the remedy. An ESD was completed in March 2000 which reflected the current policy of toxic
equivalency factors with regard to carcinogenic PAHSs.

- Remedial Action Objectives used at the time of the remedy selection are still valid.

Question C: Has any other information come to light that could call into
guestion the protectiveness of the remedy?

- There has been a reduction in contaminants at the site. The removal of the source of
contamination which was part of the OU1 remedy has been completed. The bioremediation and
soil flushing have reduced contaminants at a slower rate in recent years and may not be a remedy
which will meet cleanup levels in the near future. The quarterly groundwater monitoring
continues as part of the OU2 remedy. The PRP has initiated an investigation of solidification/
stabilization of soils on site.

Technical Assessment Summary

The physical conditions at the site have changed as the consolidation of soils has been
implemented and portions of the ponds have been remediated. The phase 1 treatability study and
the pilot study completed by the PRP and the ongoing phase 2 treatability study have
investigated methods for the incorporation of the solidification/stabilization of soils on site. A
focused
feasibility study submitted by the PRP and still under review by KDHE and EPA includes
explanation of the proposed remedial alternative for the solidification/stabilization of soils on
site.
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VIII. Issues

There were no deficiencies discovered during this five-year review. The incorporation of
the solidification/stabilization of soils is included in the focused FS submitted by the PRP and their



contractor. The phase 1 treatability study and pilot study were completed by ATOFINA
and their contractor; the phase 2 treatability study is ongoing to investigate admixtures for a
solidification remedy.

IX. Recommendations and Follow-up Actions

No deficiencies were discovered during this five-year review. A ROD Amendment is in
preparation in order to meet remedial action objectives, and it is recommended that continued
groundwater monitoring be conducted by the PRP, ATOFINA.

X. Protectiveness Statement

The results of the five-year review indicate that the remedy has been shown to be
effective with the removal of the source of contamination, the sludge in the burn pond, from the
site. The OU1 remedy of bioremediation and soil flushing has successfully reduced some
contamination at the site, but the rate of reduction of contaminants has declined in recent years
and the remedy may not be able to meet cleanup levels in the near future. The PRP, ATOFINA,
completed a phase 1 treatability study and pilot study and initiated a phase 2 treatability study to
investigate the stabilization/solidification of the remaining contaminated soils onsite.
Groundwater monitoring continues as part of the OU2 remedy. The site is surrounded by a
fence. Institutional controls have taken the form of a restrictive covenant restricting the use of
the property to industrial or commercial purposes prohibiting any use of the site for residential
purposes. The site will have met the remedial action objectives and be fully protective of human
health and the environment when the proposed solidification remedy is complete.

XI. Next Review

This is a statutory five-year review. The first five-year review was conducted in 1999.
The next five-year review for this Superfund site will be conducted in the year 2009.
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Documents Reviewed

“Remedial Investigation Report, Pester Burn Pond Site, El Dorado, Kansas™, prepared for Fina
Oil and Chemical Company, prepared by Metcalf and Eddy, May, 1991.

“Record of Decision, Pester Burn Pond First Operable Unit, EI Dorado, Kansas”, by EPA,
September 29, 1992.

“Explanation of Significant Differences, Pester Burn Pond First Operable Unit, EI Dorado,
Kansas”, by EPA, September 15, 1993.

“Focused Feasibility Study for the Groundwater Operable Unit at the Pester Burn Pond Site in El
Dorado, Kansas”, prepared for Fina Oil and Chemical Company, prepared by Sharp and
Associates, Inc., June 1996.

“Explanation of Significant Difference, Pester Refinery Company/Pester Burn Pond Site, Soil
and Sludge Operable Unit, El Dorado, Kansas”, by EPA, August 21, 1998.

“Record of Decision, Pester Refinery Company/Pester Burn Pond Site, Groundwater Operable
Unit, El Dorado, Kansas”, by EPA, September 29, 1998.

“Superfund Preliminary Close-Out Report, Long-Term Remedial Action, Pester Refinery
Company Superfund Site, EI Dorado, Kansas”, by EPA, September 8, 1999.

“Five-Year Review Report for the Pester Refinery Site, EI Dorado, Kansas”, by EPA,
September 16, 1999.

“Explanation of Significant Difference, Pester Refinery Company/Pester Burn Pond Site, Soil
and Sludge Operable Unit, El Dorado, Kansas”, by EPA, March 1, 2000.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, Fourth Quarter
2000", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, First Quarter 2001",
by Sharp and Associates.
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“Report on Bioremediation Activities and Results for the Year 2000", by Sharp and Associates,
March 2001.



“Draft Focused Feasibility Study for the Soil and Sludge Operable Unit (OU1), Pester Burn
Pond Superfund Site, EI Dorado, Kansas”, by ATOFINA and Sharp and Associates, March
2001,

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, Second Quarter
2001", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Third Quarter,
2001", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Fourth Quarter
2001", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, First Quarter 2002",
by Sharp and Associates.

“Work Plan for Implementing Pilot Demonstration, North Burn Pond and Stormwater Pond, Soil
Stabilization/Solidification, Pester Burn Pond Superfund Site, El Dorado, Kansas”, by Sharp and
Associates, February 2002.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, Second Quarter
2002", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Third Quarter
2002", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Fourth Quarter
2002", by Sharp and Associates.

“Sediments Report, Pester Burn Pond, El Dorado, Kansas, Fourth Quarter 2002, by Sharp and
Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, First Quarter 2003",
by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Second Quarter
2003", by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Third Quarter
2003", by Sharp and Associates.
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“Quarterly Monitoring Report on the Pester Burn Pond, EI Dorado, Kansas, Fourth Quarter
2003", by Sharp and Associates.



“Draft Focused Feasibility Study for the Soil and Sludge Operable Unit (OU1) at the Pester Burn
Pond Site in El Dorado, Kansas”, by ATOFINA and Sharp and Associates, April 2003.

“Proposed Surface Water Quality Standards for the Pester Burn Pond Superfund Site in El
Dorado, Kansas”, by Sharp and Associates, June 13, 2003.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, First Quarter 2004",
by Sharp and Associates.

“Quarterly Monitoring Report on the Pester Burn Pond, El Dorado, Kansas, Second Quarter
2004", by Sharp and Associates.

34



ATTACHMENT 2

Site Tables and Figures

Data for 2004

35



Table 1. Water Levels Recorded April 20, 2004 at the Pester Burn Pond Site

Potentiometric|
Surface
Measuring Point Elevation (ft)
Well Aquifer Elevation (ft) | Depth to Water (ft) Date (AMSL)
P-01 Alluvial 1289.09 11.98 4/20/04 1277.11
P-02 Alluvial 1288.94 10.83 4/20/04 1278.11
P-03 Alluvial 1305.09 6.8 4/20/04 1298.29
P-06 Alluvial 129531 10.56 4/20/04 1284.75
P-07 Alluvial 1292.62 13.04 4/20/04 1279.58
P-08 Alluvial 1297.11 17.78 4/20/04 1279.33
P-09 Alluvial 1304.83 4,12 4/20/04 1300.71
P-10 Alluvial 1303.63 12.34 4/20/04 1291.29
P-11 Alluvial 1303.2 13.02 4/20/04 1290.18
P-12 Alluvial 1303.33 23.22 4/20/04 1280.11
P-13 Alluvial 1302.54 5.42 4/20/04 1297.12
River Alluvial 1280.00 3.37 4/20/04 1276.63
W-01D Florence 1291.68 1.14 4/20/04 1290.54
W-01S Fort Riley 1289.17 12.67 4/20/04 1276.50
W-03 Alluvial 1304.68 13.09 4/20/04 1291.59
W-05 Alluvial 1303.96 * 4/20/04 .
W-05D Florence 1294.02 0.83 4/20/04 1293.19
W-05R Alluvial 1303.76 24,58 4/20/04 1279.18
W-07S Fort Riley 1309.30 2.17 4/20/04 1307.13
W-22 Alluvial 1292.95 17.24 4/20/04 1275.71
W-23 Alluvial 1303.82 7 4/20/04 1296.82
W-24 Alluvial 1305.36 7.47 4/20/04 1297.89
W-30D Florence 1308.54 5.17 4/20/04 1303.37
W-31 Alluvial 1287.58 11.06 4/20/04 1276.52
W-31S Fort Riley 1288.23 11.72 4/20/04 1276.51
W-33 Alluvial 1293.19 15.86 4/20/04 1277.33
W-35 Alluvial 1288.03 11.48 4/20/04 1276.55
W-36 Alluvial 1286.87 10.26 4/20/04 1276.61
W-36S Fort Riley 1287.20 2.19 4/20/04 1285.01
W-37 Alluvial 1293.07 12.64 4/20/04 1280.43
W-38 Alluvial 1305.19 3.37 4/21/04 1301.82
W-39 Alluvial 1303.11 0.07 4/20/04 1303.04
W-39S Fort Riley 1303.66 1.22 4/20/04 1302.44
W-40 Alluvial 1305.97 6.18 4/20/04 1299.79
W-40D Florence 1305.98 0.06 4/20/04 1305.92
W-408 Fort Riley 1305.91 6.47 4/20/04 1299.44
W-41 Alluvial 1292.86 15.92 4/20/04 1276.94

] Low-flow sampling technique was unable to be used to sample well.

* Well W-05R is replacing W-05

0163/qtrly/2004/Table1-2nd2004.xls



Table 2. Field Parameters, Second Quarter 2004

COND DO pH TEMP Turbidity ORP
WELL DATE (uS/cm) (mg/L) (s.u.) CC) (NTU) (mV)
P-12 4/22/04 4350 2.62 9.43 14.8 71 -228
W-05D 4/21/04 5070 173 6.04 14.8 22 -50
W-05R 4/20/04 3740 0.15 125 171 19.9 -184
W-07S 4/21/04 1400 0.86 6.85 14.5 16.8 -63
W-24 4/21/04 1380 0.64 6.78 14.3 e -129
W-30D 4/21/04 1560 4.23 6.82 14.3 10.9 -104
W-31S 4/22/04 5560 6.8 7.09 13.6 1.53 219
W-33* 4/21/04 4620 1.1 8.13 16.4 662 -190
W-35 4/21/04 2610 4.27 8.75 12.8 3.8 -113
W-36 4/21/04 2230 4.61 6.81 13.7 7.82 -99
W-36S5 4/20/04 2820 2 7.48 14.8 10.2 -76
W-37 4/22/04 1430 7S 7.34 12 8.88 -166
W-39 4/22/04 2990 242 6.44 14.7 18.4 -97
W-39S 4/20/04 3330 1.95 6.32 15.4 24.5 -33
W-40 4/20/04 1310 0.06 6.95 14.3 212 -130
W-40D 4/19/04 1290 0.11 TR 18 11.1 -58
W-40S 4/19/04 1410 0.41 6.98 Al 238 -107

ORP and DO values may be anomalous; meter is suspected to be malfunctioning.
* = Low flow sampling could not be done due to slow recharge, sample obtained with a bailer.

0163/Qtrly/2004/T able2-2nd2004 xis



Table 3. D d Results, S Quarter 2004
Intercaptor
Trench P-12 W-05R W-050 wW-078 W-24 ‘W-30D W-318 w-33 W-35 W-38 W-368 W-37 W-38 W-398 W-40 W-40D W-40S Spring
CHEM KEY (4722/04) 4/22/04) (4/20/04) (4/21/04) (4/21/04) (4/21/04) 4/21/04] 4/22/04 (4/22/04) (4/21/04) (4/21/04) (4/20/04) (4/22/04’ 4/22/04 ;4[201041 (4/20/04 (4/19/04) (4/18/04] (4/22/04)
1,2 4-Trimethylbenzene 25| 9.7 2. < <1 1.2 J| 0.23 J| 3.2 7 0.34 <1 <1 221 < <i <1.7] < <1 <
,5-Tri 7.3] 1.7 J} 6 < <1 <8| <1 < & < <1 4 <! < <17 < <1.7] <
-Chlorotoluene 0.29 Ji <3.3 < < <1 <8| <1 < <1. <! < <1 <3 < < <17 < <1.7| <
7 % e < < 3 042 0.23 J 14 e = = 5 55 " e e =
1 7 <! < < < < <1 <1 < <1 < <! <i <1.7] 0.33 J| <1.7] <
< <3. < < < <i < <1 < <1 < <1 < < <8 2 < <.7] =
5 = - il . < <1 £ < < <1 <t <! 23 <1.7] <1 <1.7] <
2. 2 < < 1 022J 028 J 0.28 = <1 50 < <t Ki < <17 <
4 8 < < % <1 027J g 1 < <1 <! < 4.2) 0.2 1.6 2 <
0.91J <3.. < < < < < <1 <1.7] < < < ¥ <! < <1.7| < <1.7] <
<1 <3. 3.5 < Z 64J < 018 J 033 < < < < < 73 J] < 049 J <
34 <3 6 < < 6.7 4 < < 14 J) < < = 110 < = =17 = <17 <
56 124 14 <1 < 23 < < 27| 0.82 < < 21 < < z <1 1.1 J] <
1 2 76 <0. <0. 24 1.3 2. 4.8 14 0.72 <0.5] 180 73 <4 07 L <0, <0.84 =0
1.3 <3 16 < < 4J < < 7 < < < 8.4 < <8 < <1§| <17 <
& <3,§> 22 < < .3 J < 0.31J 1.1 0.4 < < <8 <t <8 < <1| 0.68 J| <
23| 41 27 < < .2) 2. <1 5 2.5] < < 17 <! 23 2. <
5 32} [ < < 79 z%} —a8 3 56 T = ﬂm—“—?ﬂ a?a; 3 ‘ﬂ . =
Notes
- J = Estimated concentration detected between the method limit and the | Y repx g limit.

- Full VOC scan run by method 8260

- Results in pg/l

0183/gtrly/2004/Table3-voc2nd2004.xis




Table 4. Detected Semi-Volatile Results, Second Quarter 2004

Trench | P12 |W.05D(4{ W-0SR | W-o7s | w-24 | w-30D | W-315 | w-33 | W-35 | w38 | w385 | W37 | w39 | We38S | w0 | W40D | w405 | Spring
PARAMETER (ug) arz2/04) | (4r22004) | 21-04) | (420/04) | (4221/04) | (4721/04) | (421 4122/04) | (4122004) | (4721104) | (4121/04) | (4-20-04) | (4722/04) | (4722/04) | (420004) | (4720/04) | (4/10/04) | (4/18/04) | (4722104
{2 4-Dimethyipheno 180 J) 2800 J <1 <4 < <4 <10) <1 1500 <1 =10 <1 =2 =4 <1 <1 <1 =<1
< <1 T <10] 7 <1 <1 <1 < <1 <2 18 <1 a1 <1

i <1 <1 <1 =<1 <1 <10.J{ =1 <67] <3 =4 <3 <1 <1 <

2 < <4 <f <1 =1 4800 <10 <10 <1 <57 ] =4 <3 <1 <1 <

<4 < 354 <1 1. <1 18 15 <1 <57 <4 3.4 <1 =1 <

< <4 <1 <1 <1 =1 <1 <g7] <2 11d =1 <1 <

<4 <10 <4 <1 1.7 <1 =1 < <1 <67 =2 <10.J <1 <1 *

=2 <A =1 4.7 <10{ <4 <1 0683J) <2 < <10 <67] <2 =40 164 <1 =1 <
<1 <1 <4 <1 0774 <2 <10 < <67 <2 =40 1 <1 <10( <1
<1 <4 =1 <1 <10 < <1 il <2 ] <1 <1 <1
] = =4 =1 <40 <1 =1 = < =67 =2 = 047 =<1 =1 =1
< 35 <1 <1 1.5 0.61 (=1 <&7| <2 E <1 <10 =1
< <1 1 <1 <1 <i ] 17 9.4 <1 24 <1
<2 < 6.1 =1 =1 =i <1 <1 <67 E <1 0.95 <1
<1 34 2.3 58 < =1 0.44 =10 <1 =57 <2 < <1 37 =1

T = < =1 < < < < < <

Ngles
- J = Estimated concentration detectsd batwaen the method lirmit and the lirnit

- Full SVOC scan run by method 8270
Resuns in ugh

018001y 2004/ T abig4-Dndesmi-vols 2004 xis



Table 5. Detected Motals Results, Second Quarter 2004

P12 W-05D W-D5R W-07TS W24 W-300 W5 W33 W-5 W28 W-365 W-37 W38 W35 W40 W40 W05
i) (&4 (A Cral
87 0 ] [} EFIE 0. <0. <0 15 o 4 X 0087 <0
[ 004 0.0035 .01 01 [] (15D o001 01 1] 0.0 031] 0033 ] <
008 ; o 11 017 0.5 0. id [1 [ 31 . ;
0 =0 <0 <0 [ <0 < [ el 0
0.00044 ol T 1.0004 [ 1 ) 000037 <0
111 80.6 1 1 T 1 1 1 1 108 991 105 1
<001 <001 1 =0.01 il 1 07 =0 =001} =0.01 1|
il Qo7 =0 =, 0088 <0 =0 0 05 0.0014 0
0003 <0 002 10,0026 <0, [] [] <0 00057 [ =0 |
31 1 1 128 [ BT 13 &7 096 04 8 [3 1 L
=0, ] 0084 <0 =0 <0 <0 [T 1 0.
252 ns 163 3 1 11 . 21| (LT [ X % ¥ 358
(1] 1 2.5 [1:5] 18 16 [] 1 1 1 [T}
<0 =0 i [] <0 [} 0.000050 =0 =)
[ 00088 <0 <0, 0 <0 I 5 <0 <0 <0 <0
1. = 26 11
[1] =0 =5 <0 1 <0 <0 <0 =0 =0 <0
(1) 1 X 241 341 ¥ s 1 21
0.0095' 1 =001 <001 0.0055 01 =001 =001 il I =0.01] «D.01 =001 01} =0.01 =<0
[} 00011 =0, =0, <0 041 =0 o007 [} 0.001 .
] 3 T T [ (1 T
—_— .« - “rto —

Notes
- B = Estimated result. Result is less than the reporting limit.

- J = Method blank contamination. The associated method blank contains target analyte al a reporiable level
- Results in mg/L.
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Site Photos
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